)
CITY OF LODI COUNCIL COMMUNICATION
. o )
AGENDA TITLE: Acceptance of Improvements Under Zupo Fie d Backstop and Fencing,
350 N. Washington Street, Contract C
IVEETNG DATE:  June 19, 1991
PREPARED BY: Public Waiks Director
RECOMMENDED ACTION  That the City Council accept the improvements under the
- "Zupo Field Backstop and Fencing” contract, an djrect__g}e
Public Works Director to file a Notice of Completion with the
County Recorder's office. B T AL
BACKGROUND INFORMTIONt  The contract wes awarded to Scrimsher and Mineni
Construction of Modeste on January 2, 1991 in the amount of
$35,921.39. The contract has been completed in substantial
~ conformance with the plans and specifications approved by
.. the City Council. ‘
The contract completion date was July. 8, 1991, and the actual completion date was
June 10, 1991. e final contract p¥|ce was $43,897.23. Tﬁe dn[?grence etween the
contract amount and the final contract price is mainly due to a redesign of the
backstop to reduce the size of the posts.
FU\Dll\G Originally Budgeted: 1988/89
Budgeted Fund: =~ Capital Outlay Reserve
Current Appropriation:  $46,934.19
Total Project Estimate: $46,000.00
Bid Opening Date: 11/14/90 g I/
. !
ack - . Ronsko
13c Works Director
Prepared by Wesley K Fujitani, Senior Civil Engineer
JLR/WE/mt
cc:  Purchasing Officer _
Parks and Recreation Director
\. > |
APPROVED: ”7%- Q W _&f::‘;
THOMAS A. PETERSON

CZUPO4/TXTH.02M (CO. COM) June 11, 1991

AR S P s e e e

VL T R R R e



